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2007 Summer Shutdown Schedule

Item Start Complete

RPC Factory set up Started 2011?
HBD West repair Started 9/30?
MuID collar removal, MMS move S. Done Done
Disconnect EC and Move to AH Done Done

C-A fold scaffolding, remove lift & 
ladder, disconnect gas sniffers Done Done
PHENIX techs disconnect water, 
elect., gas, fibers, RXNP blue cable 
Mike Rau remove lift wiring, 
disconnectTOF blower Done Done
Move EC to AH Done Done

Note: C-A Cooling water improvements are planned for this summer. This may involve 
interuption of water cooling for most/all of the summer. Please let me know if water cooling is 
necessary for any subsystem operations this summer.  
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RPC Engineers coordination visit Done Done
Reconnect EC for maintenance in AH Done Done
Move MuID collar to AH Done Done
Misc. Subsystem Maint./repair/Upgrade In Progress 10/1
Misc. Infrastructure Improvements In Progress 10/1
Install IR floor plates, rolling cart

& move manlift to IR Done Done
Remove MPC South Done Done
MPC South upgrade/ bench tests In Progress 9/20
Remove SouthEast Vertical Lampshade Done Done
Move CM south Done Done
Remove MPC North Done Done
MPC North upgrade/bench tests Done Done
MuTr Capacitor Decap Started 9/30

2007 Summer Shutdown Schedule
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2007 Summer Shutdown Schedule (cont’d)

Item Start Complete

MuTr FEE Prototype (wp done) in progress 9/20 
EC/EmCal survey 8/20 8/31
DOE Safety Audit (preliminary) Done Done
Install CM access ladder (wp needed) 9/13 9/30
Repair RXNP Phototube 8/20 9/7
Remove HBD East 9/15 9/30 
Reinstall MPC North (wp needed) Started 8/31
Summer Sunday Tour Done Done
DOE Safety Audit (intensive) In progress? 8/31?
Install CM Crane postponed to 2008
C-A arc flash work (no power) 8/23 8/24
Neutron shield support design & install. 8/23 9/30
Labor Day Holiday & Floating Holiday 9/3 9/4 
HBD Pre survey at SB 9/17 9/21
HBD West Mechanical/Gas Reinstall 9/23 9/30
HBD EAST Mechanical/Gas Reinstall 9/24 9/30
HBD Electrical Reinstall 9/17 10/8
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Move CM North 9/20 9/21
Reinstall MPC South 9/24 9/28
HBD installation survey 9/23 9/30
Reinstall MMS East Vert. Lampshade 10/1 10/5 
EC Roll In 10/8 10/10

C-A fold scaffolding 10/8 10/8
Move MuID collars to IR 10/9 10/9
Roll in-to IR and North to run pos. 10/10 10/11
PHENIX techs reconnect water, 
elect., gas, fibers 10/12 10/19 
InstaCarpenters restore scaffolding, 
Re-install lift & ladder, re-connect 
gas sniffers 10/12 10/19
Mike Rau re-install lift wiring, 
Re-connectTOF blower 10/12 10/19

DC East repair 10/12 10/19
HBD/MPC/Other TBD Commissioning 10/1 10/31
Start of Run 8 11/1 11/1

2007 Summer Shutdown Schedule (cont’d)
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CM Ladder/Stair Shutdown Access

• PO pinned
Waiting for 
delivery

• To be used 
during shutdown 
(EC out) only. 
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MPC North & South



8/22/2007 Weekly Planning Meeting

CM Ladder/Stair Run Access
Features: 

60 deg. Alum ships ladder
(1 or 2) lifts off to store verticaly
for run and/or to access rack 
doors. (folding rail not shown)

Step up platform above rack and 
cables.

Working on modeling RICH & lead 
brick interferences
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Station 1 access plan

Preliminary Design 
Concept:

3 levels

Bottom level just below 
Station 1

Mid level 2 pcs just 
below MPC cavity

Top level over the beam 
pipe just above MPC 
cavity



8/22/2007 Weekly Planning Meeting

RPC Factory

Work is continuing. Please make sure that all work in 
912 is properly planned and approved. 
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A. Factory Set Up:

1. PHENIX tech support:

Gas: John T.
Elect: Frank T.
Mech: Kenny J.

2. Electrical work moving 
forward.

3. floor to be painted after 
elec. work

4. HVAC specs 18,000 BTU AC
4 HEPA filters, internally 
recirculated

5. Gas distribution design in 
progress

B. Safety Issues: Per Yousef’s
Minutes from review

RPC Factory Issues
• Calib./testing of SF6 monitors

• Gas system schematic in progress 

• Gas system construction after approval

• Fire protection piggy backed on 912 alarms
• Gas environmental impact Ralf update 

review numbers when gas system design is 
complete

• Electronics/equipment review

• Factory users safety manual
interim Worker plan complete;
final productiuon version needed

C. Factory Equipment 

• Design & Fabrication (cosmic ray 
test stand – Kenny is working on it

• Layout & installation shelves & 
A-frame is set up
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RPC Factory
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RXNP Repair

Tools Needed
1/2’’ and 3/4’’ black electrical tape
Scissors
Scalpel
RTV
Plastic cable ties (long and short)
Isopropyl alcohol
Kim wipes
Optical grease
Small hex screw driver
Gloves for RTV
Cotton Swabs
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Procedure for replacing PMT

• Label new PMT with tape
• Disconnect old PMT HV and signal 

cables
• Cut cable ties
• Unscrew plastic cap
• Remove RTV from notch in plastic 

cap (use scalpel, loosen with 
chemical?)

• Remove plastic cap from PMT
• Remove black electrical 

tape connecting PMT and cookie
• Detach PMT from cookie
• Wipe off optical grease

RTV that must 
be removed

Damaged PMT
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Procedure for replacing PMT

• Clean PMT and cookie face with 
alcohol and wipes

• Apply grease to prism and 
attach PMT

• Tape PMT to prism with black 
electrical tape (taping involves 
several steps to ensure light 
tightness, difficult to perform 
with one person when not on 
bench top)

• Attach plastic cap and screw 
back on

• RTV notch in plastic cover
• Place PMT back on end of arm 

and secure with plastic ties
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MuTr FEE 
Upgrade Prototype

Station 2:
5 AD board Chassises
3 TX board Chassises

Station 1:
3 AD-Board Chassises
2 TX-Board Chassises

AD & TX boards arrive next week installation to 
begin next week. Jimmy & Kenny will help with 
mechanical installation; Carter & John T. will 
help with air & water issues; Frank T. will help
with electrical & cabling
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Station-1

3 AD-Board Chassises
2 TX-Board Chassises

Need to be accessible
to St-1during test period

Ladder Access during tests

Temporary mounting structure is 
in place. AD & TX Board Chassis 
need to be mounted



8/22/2007 Weekly Planning Meeting

MuTr FEE 
Upgrade Prototype
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Schedule

• Prior to 8/6: Approval & Permits

• Aug.6 : Preparation for Installation

• Aug.13 : Start Installation 

• Aug.16 : Debugging

• Aug.27 : Production data taking.

• Sept.10~20 : Finish data taking

• Sept.10~20 : Start Uninstall
• After 9/10: Test MuTr for unintended damage

Phase-I

Phase-II
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Other Work
• Empty (except clean metal waste) and 
discard old container

• VTX prototype No support until after 
shutdown

• NCC prototype & electronics Mike L. 
& Richie

• Drill & Tap grounding port for TEC 
grounding braid (currently uses 
platform rail mounting hole – subject 
to accidental disconnect when 
removing rail)

Neutron shielding test 

Shield support design next week
Install in September for Run 8 tests
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Safety/Security Notes:
DOE team to visit today?

They want to attend the “Wednesday morning planning meeting” and watch confined
space work later in the morning.

Keep everything nice and clean. 
Things to know if asked:

1. All work is planned.

2. Phenix work control coordinators are

a. Don Lynch (mechanical)
b. Paul Giannotti (electrical)
c. Carter Biggs (gas systems)

3. C-A key ISM personnel are:

a. ESH Coordinator   Asher Etkin
b. EMS/OHSAS representative Edward Lessard
c. Training Coordinator John Maraviglia
d. Environmental Compliance Melvin Van Essendelft
e. Safety & Health Representative Peter Cirnigliaro
f. Local Emergency Coordinator CAS Watch
g. Facility Support Representative Paul Bergh
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4. Physics key ISM personnel are:

a. ESH Coordinator   Ronald Gill & Michael Zarcone
b. EMS/OHSAS representative Ronald Gill & Michael Zarcone
c. Training Coordinator Barbara Moebes
d. Environmental Compliance Melvin Van Essendelft
e. Safety & Health Representative Wai-Lin Litzke
f. Local Emergency Coordinator Sal Marino
g. Facility Support Representative Joe Vignola

Safety/Security Notes:
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5 Year Plan

2007 HBD Repairs, DC (minor) repairs), MPC N&S upgrade,MuTr
FEE upgrade  prototype, infrastructure upgrades & repairs, 
misc. subsystem work

2008 MuTr FEE upgrades 1 octant 1&2 S, Cu absorber test, RPC3 S,
infrastructure upgrades & repairs, misc. subsystem work

2009 Scaffolding in MMS and MMN, MuTr FEE N&S stn. 2 & 3,
MuTr N&S stn. 2 & 3 repairs, RPC2 S&N, RPC3 N, Cu absorbers,
infrastructure upgrades & repairs, misc. subsystem work

2010 Remove HBD & RXNP, remove beampipe, DC West upgrade, VTX
barrel, RPC1 N&S, MuTr FEE stn. 1 N&S, MuTr stn. 1 N&S repairs, 
infrastructure upgrades & repairs, misc. subsystem work

2011 NCC S, FVTX, infrastructure upgrades & repairs, misc. 
subsystem work

2012 NCC N, upgrades contingency & wishlist, infrastructure upgrades 
& repairs, misc. subsystem work

* Years refer to the shutdown year and follow the run with the similar number
(i.e. work in 2007 is to be done in the shutdown that follows run 7, and so on)
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Links for the weekly planning meeting slides, long term planning, pictures, videos 
and other technical info can be found on the web site:

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm

Where To Find 
PHENIX Technical Info


